



BELLE PLAINE PUBLIC SCHOOLS PROJECT PROGRESS REPORT

August 2026 Update

NEXT STEPS

- » Incorporate feedback from recent meetings into the final plan review submission for the City and State
- » Complete architectural and engineering quality assurance and quality control reviews to prepare the construction documents for bidding
- » Continue coordination with the Construction Manager on bid preparation, including a final budget review and specification coordination for prospective contractors

WHAT'S NEW?

The project team recently completed a final page-turn review with the District, confirming the layout and design of each space throughout the buildings. The interior branding program has also kicked off. Meetings with the District will begin in the coming months to further develop graphics and other design elements that reflect each school's identity.

PLANNING & DESIGN UPDATE

The site plan and exterior building design were recently presented to the City Council and Planning Commission for review. Meanwhile, the design team is finalizing wall layouts and opening locations to ensure they align with the building's exterior panel system.



**SCAN HERE TO
LEARN MORE**



MHS AG Lab

Contact Information:
(952) 873-2400 | rlaager@belleplaine.k12.mn.us



KRAUS-ANDERSON®

BRAYARCHITECTS



MHS Be Red Branding



MHS School Store

Contact Information:
(952) 873-2400 | rlaager@belleplaine.k12.mn.us



KRAUS-ANDERSON®

BRAYARCHITECTS